SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 8 for Emmett Sapp Builders Inc for TVSCSC

REQUESTED ACTION: Approve

[ ] Work Session (Report Only) DATE OF MEETING: 2/8/2011

<] Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 12/8/2009 Termination Date: 12/31/2010
Managing Division / Dept: Facilities Development and Maintenance
BUDGET IMPACT: -$12,048.80
[ ] Annual FUNDING SOURCE: Capital Outlay Construction Fund
<] Capital EXPENDITURE ACCOUNT: 307-010-511-6506
[IN/A
HISTORY/FACTS/ISSUES:

This contract change reflects the following modifications to the scope of work, #126-smoke dampers at
VolP, #127-flag pole enclosures, #132-video cameras, #136-fencing, #139-millwork, #140-door
hardware, #143&144-additional fire sprinkler heads, #145-signage, #146-cameras at teen zone, #151-
ATM, #153-window treatment, #155-library millwork, #160-security items, #162 & 163- credit for
ODP's and radio system, #165-additional fire alarm devices.




